

TOWN OF LINCOLN ACTIVITIES IN PROGRESS: STATUS AND NEXT STEPS

March 28, 2023 **UPDATE**

OVERVIEW

1. Riverfront Park Project

- ✓ The Town is applying for a Brownfield Grant to do the environmental cleanup. Nobis and Town Engineer, Ray Korber have been hired to lead the grant application process. Estimated cleanup cost is \$700k - \$1M.

2. Water System Upgrades:

- ✓ Water Storage Tank: The Town is awaiting US Forest Service Review for the proposed location, and will be contracting with some specialists/analysts to expedite the process so that the Forest Service only has to review the work rather than do all of the research.
- Route 3 Water Main: The Town is awaiting a quote from Weston & Sampson for final design/engineering.

3. Police Station:

- ✓ The Town is working with Lavallee Brensinger Architects (LBA) on final design changes. LBA will present a proposal for services for the final design. The Town will investigate financing options and timeline.

4. Fire Station:

- ✓ The Town needs to get a structural report on the existing building, and then they will be able to investigate expansion/renovation/new building options.

5. Community Center

- ✓ Plans will be made for land clearing and site work relative to the skateboard park project.

6. Fire Truck – New Engine One Pumper

- ✓ The town received an updated contract price for the new truck. The total purchase price is \$736,582 which is lower than what was originally quoted (\$762,786).